Untitled Gantt Project

http://

Project manager

Project dates Aug 5, 2024 - Aug 28, 2024

Completion0%Tasks8Resources0

Tasks

Name	Begin date	End date	
Create code	8/5/24	8/7/24	
Calculate power draw	8/7/24	8/7/24	
Calculate budget	8/8/24	8/9/24	
Robot test	8/13/24	8/14/24	
Optimize code	8/15/24	8/16/24	
Create CAD model for parts	8/23/24	8/23/24	
Create CAD for Assemblies	8/26/24	8/27/24	
Find Gripper model	8/7/24	8/8/24	

8/7/24

8/8/24

Gantt Chart

Find Gripper model

August 2024 15 16 23 5 26 Begin date End date 8/5/24 8/7/24 Create code Calculate power draw 8/7/24 8/7/24 Calculate budget 8/8/24 8/9/24 Robot test 8/13/24 8/14/24 Optimize code 8/15/24 8/16/24 Create CAD model for parts 8/23/24 8/23/24 Create CAD for Assemblies 8/26/24 8/27/24

3

Resources Chart